

**Issues / Concerns:**

- Still waiting on DEP to approve the TAR

**Input Needed from Others:**

- Feedback from DEP on revised TAR
- Review of the draft plan by the Pike County Planning Commission
- Review of the draft plan by the Matamoras Borough Planning Commission
- Review of the draft plan by the Westfall Township Planning Commission
- Review of the draft plan by the Milford Township Planning Commission
- Review of the draft plan by the Milford Borough Planning Commission

**Schedule / Deliverable Status**

- DRAFT Act 537 Plan to the various municipal Planning Commissions – August 2020

**Past Month Accomplishments:**

- Finalized the draft Act 537 Plan and submitted to the stakeholders group on July 14<sup>th</sup>
- Left two VMs and sent two emails to Patrick Devitt in regard to the TAR status
- Uploaded TAR to the DEP electronic submissions portal on July 28<sup>th</sup>

*The original TAR was submitted to DEP on May 30, 2019. Official comments were received on September 23, 2019. We met with DEP in December of 2019. OLDs surveys were completed by April 1<sup>st</sup> [the COVID shutdown hit] and the Revised TAR was emailed to Patrick Devitt at DEP on June 1<sup>st</sup> (as instructed by DEP during the COVID shutdown).*

**Next Month (By Priority)**

- Submit (electronically) the draft Act 537 Plan to the Planning Commissions
- Submit the draft Act 537 plan to the DEP (waiting on TAR approval)
- Submit the draft Act 537 plan to the DRBC

**Clarifications**

- None

**Additional Services \ Value Added**

- *Value Added* - Specific coordination with PENNVEST and USDA on funding options and realistic grants potential. After review with both agencies in the current climate, it appears USDA will be the most realistic and favorable option.